

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	04 July 2026
Team ID	
Project Name	Cosmetic Product Analysis Dashboard
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	Gather cosmetic product dataset and confirm required fields.	2	High	
Sprint-1	Data Collection	USN-2	Create data dictionary for brand, category, price, rating and product name.	2	Medium	
Sprint-1	Data Loading	USN-3	Load CSV/Excel file into Tableau Desktop.	1	High	
Sprint-1	Data Loading	USN-4	Create Tableau extract to support publishing.	1	High	
Sprint-1	Data Quality	USN-5	Check missing values, duplicates and inconsistent data.	3	High	
Sprint-2	Data Preparation	USN-6	Clean missing values and standardize categories.	3	High	
Sprint-2	Calculated Fields	USN-7	Create calculated fields for KPIs and price groups.	3	High	
Sprint-2	Visualization	USN-8	Create Top 10 Brands chart.	2	High	
Sprint-2	Visualization	USN-9	Create Category Distribution chart.	2	Medium	
Sprint-2	Visualization	USN-10	Create Price and Rating analysis views.	3	Medium	
Sprint-3	Dashboard	USN-11	Design main interactive dashboard layout.	5	High	
Sprint-3	Dashboard	USN-12	Add filters, legends, tooltips and formatting.	3	High	
Sprint-3	Story	USN-13	Create Tableau story to explain key insights.	3	Medium	
Sprint-3	Documentation	USN-14	Write dashboard observations and insight notes.	2	Medium	
Sprint-4	Testing	USN-15	Test filters, charts and dashboard performance.	3	High	
Sprint-4	Deployment	USN-16	Publish workbook to Tableau Public / export PDF.	2	High	
Sprint-4	Report	USN-17	Prepare final project report and appendices.	3	High	
Sprint-4	Presentation	USN-18	Prepare final demo or presentation notes.	2	Medium	

Project Planning Phase

Project Tracker, Velocity & Burndown Chart

Date	15 February 2025
Team ID	
Project Name	Cosmetic Product Analysis Dashboard
Maximum Marks	5 Marks

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	9	6 Days	01 Feb 2025	06 Feb 2025	9	06 Feb 2025
Sprint-2	13	6 Days	07 Feb 2025	12 Feb 2025	13	12 Feb 2025
Sprint-3	13	6 Days	13 Feb 2025	18 Feb 2025	13	18 Feb 2025
Sprint-4	10	6 Days	19 Feb 2025	24 Feb 2025	10	24 Feb 2025

Velocity Calculation

Total Story Points = 9 + 13 + 13 + 10 = 45. Number of Sprints = 4. Velocity = 45 / 4 = 11.25 story points per sprint.

